

PETER DALTON ARCHITECTS PTY LTD

ARCHITECTURE + DEVELOPMENT & PROJECT MANAGEMENT + SOCIAL PLANNING
Suite 202, 83 Mount Street
P.O. Box 6243, Shopping World
North Sydney, NSW, 2060

Phone 02 9955 8244

ACN 001 288 526
ABN 15 001 288 526
Fax 02 9954 9020

CONTRACT SUM ADJUSTMENT

Project: THE RESIDENCE

Proprietor: THE CLIENT

Builder: THE BUILDER

Agreement Dated: 29th October 2001

Project No: 2003

To Builder:

CONTRACT VARIATION NO: CV – 14

Date Issued : 12 July 2002

Pursuant to Section 10, the Contract Sum is adjusted as follows:

Reference	Item	Additions	Deductions
AI 30.01	Bathroom Vanity Cabinets Bathroom Cabinet alterations: extra doors and sink position changes	\$2 330.91	
AI 30.02	Bathroom Vanity Cabinet Tops Substitute the Bathroom Vanity tops' Laminate with 20 mm Stone Italia "Calle" (pencil edge). Plus Builders 15% Less PC Sum Adjustment	\$1 050.00 \$ 507.14	 (\$1 650.00)
	Subtotal	\$3 880.05	(\$1 650.00)
	This adjustment to the cost of building work	\$2 230.05	
	GST (10%)	\$ 223.01	
	Total adjustment to the contract price	\$2 453.06	

.....Architect

Peter Dalton Architects Pty Ltd

DISTRIBUTION: Proprietor Builder Engineers.....