

PETER DALTON ARCHITECTS PTY LTD
ARCHITECTS + DEVELOPMENT & PROJECT MANAGERS + SOCIAL PLANNERS

Suite 202, 83 Mount Street
P.O. Box 6243, Shopping World
North Sydney, N.S.W. 2060

A C N 001 288 526
ABN 15 001 288 526
Phone 02 9955 8244
Fax 02 9954 9020

EXTENSION OF TIME FOR PRACTICAL COMPLETION

Project: ALTERATIONS AND ADDITIONS

Proprietor: THE CLIENT

No: EOT No 3

Builder: THE BUILDER

Date Issued: 27 March, 2001

Agreement Dated: 26th November 2000

Project No: 9907

To Builder:

*Pursuant to Clause * 9.03 / * 9.05 / * 9.07

you are notified that the time for Practical Completion of the Works has been granted as follows:

| Extension of Time | No. of Days | Hours |
|---|-------------|-------|
| As per Builder attached record of Wet Weather Days & Delays as adjusted Against Bureau of Metrology records | 6.5 | |

..... (signature)
Architect

Original Date for Practical Completion **26TH September 2001**

Previous Time Extension granted **12 days**

This Extension of Time **6.5 days**

Adjusted Date for Practical Completion 29th October 2001

DISTRIBUTION: Original: Builder

Copies: Proprietor Rawlinsons

* Delete references that do not apply.